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United States Govermment Department of Enerqy

memoran d um Rocky Flats Office

DATE. HAR 07 1994

REPLYTO
ATINGF ER SRG 02383

sugeet  Sitewrde Treatability Studies Plan Program

™ Sue Stger Associate General Manager
Environmental Restoraton Management
EG&G Rocky Flats Inc

Our February 11 1994 memorandum (ER SRG 01770) requested a commutment from
yo;gotgcemmg the Sitewide Treatability Studies Programm?STSP) In particular we
stal at:

EG&G shall make the appropnate actions to accomplish the ongmnal (or
?gflchag approved substitutes) treatability studies by the [November 12

In order t0 accomplish the above we noted m our memorandum that 1t would be

necessary to complete the setup of the treatability studses laboratory 1n Building 881

Iél addmmé you need to explain how we are planning to unprove commumcatons with
PA and CDH

Your March 2 1994 transmuttal letter (94-RF 02502 SGS 146-94) for the Annual
STSP Report did not specifically address your commitment to (1) meesting the
November 12 1994 date (2) completing the setup of the treatability studies laboratory
in Building 881 (3) or bow communications with EPA and CDH would be improved..

Although your March 2 1994 transmattal did have an attached schedule showing
compleaon of the mandated treatability tests by October 1994 we need a more explicit
commitment from EG&G addressing the November 12 1994 date and timely
completion of setup of the 881 STSP laboratory We will expect a letter from you no
later than March 10 1994 addressing above three items The Annual Report s to
mclude the schedule transmatted m your March 2 1994 transmittal. This request was
discussed with your staff on Macch 3 1994

If you have any questions please direct them to Scott Grace at extension 7199 or Mike
Harns at extension 4189
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Jessie Roberson
Acting Assistant Manager for
Eavironmentai Restoration
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